

TowerJazz External MPW Schedule

	Description	Tape-In	Ship Date
SBC18 A1220	SiGe BiCMOS 0.18um	05/18/10	08/27/10
SBC18 A1231	SiGe BiCMOS 0.18um	06/22/10	10/01/10
Shuttle #53	CIS 0.18u Image Sensor	06/21/10	08/16/10
	CMOS+ 0.18u RF, RFID, PM	06/28/10	08/23/10
CA18 B1230	RFCMOS 0.18um	07/15/10	10/17/10
SBC18 A1356	SiGe BiCMOS 0.18um	07/20/10	10/29/10
SBC35 B1266	SiGe BiCMOS 0.35um	08/03/10	10/29/10
Shuttle #54	CIS 0.18u Image Sensor	08/09/10	10/04/10
	CMOS+ 0.18u RF, RFID, PM	08/16/10	10/11/10
BC35 B1324	BiCMOS 0.35um	08/10/10	10/19/10
SBC18 B1265	SiGe BiCMOS 0.18um	08/24/10	12/06/10
CA18 B1264	RFCMOS 0.18um	08/31/10	12/06/10
SBC13/SBL13 B1078	SiGe BiCMOS 0.13um	09/07/10	12/20/10
Shuttle #10	CMOS 0.13u	09/13/10	11/22/10
SBC18 B1290	SiGe BiCMOS 0.18um	09/21/10	12/31/10
Shuttle #55	CIS 0.18u Image Sensor	10/04/10	11/29/10
	CMOS+ 0.18u RF, RFID, PM	10/11/10	12/06/10

TowerJazz External MPW Schedule

	Description	Tape-In	Ship Date
SBC18 B1308	SiGe BiCMOS 0.18um	10/19/10	01/28/11
SBC18 B1326	SiGe BiCMOS 0.18um	11/16/10	02/25/11
Shuttle #56	CIS 0.18u Image Sensor	11/22/10	01/17/11
	CMOS+ 0.18u RF, RFID, PM	11/29/10	01/24/11
Shuttle #12	CMOS 0.13u	12/13/10	02/21/11
SBC35 B1335	SiGe BiCMOS 0.35um	11/30/10	02/21/11
SBC18 B1334	SiGe BiCMOS 0.18um	12/14/10	03/25/11
CA18 B1325	RFCMOS 0.18um	01/11/11	04/15/11
SBC18 B1345	SiGe BiCMOS 0.18um	01/18/11	04/29/11
SBC18 B1363	SiGe BiCMOS 0.18um	02/22/11	05/24/11

CA18 MPW schedule for 2011, please contact your sales manager

"Shuttles" are run at MH fabs:

0.18u ship dates:

- * TSL shipment due dates are based on 4LM base process
- * For each additional photo-mask step add ~1.5 days.
- * CIS process due dates depend on specific process complexity

* 0.13u due dates are based on 5LM base process

"A" part numbers are run at NPB fab