

2020 / 2021 Tower Semiconductor MPW Schedule

	Fab		Tape-In	Ship Date
SB*18 B4315	NPB - Fab 3	SiGe BiCMOS 0.18um	11/10/20	05/18/21
<i>Please contact your sales representative for information on fast track processing.</i>				
CA18 B4316	NPB - Fab 3	RFCMOS 0.18um	12/01/20	05/12/21
<i>Please contact your sales representative for information on fast track processing.</i>				
SB*18 B4600	NPB - Fab 3	SiGe BiCMOS 0.18um	01/12/21	07/21/21
<i>Please contact your sales representative for information on fast track processing.</i>				
SH121T18FEB	MH - Fab 2	CIS 0.18um Image Sensor	02/15/21	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	02/22/21	
16th MPW Tonami, Japan	TPSCo - Fab 5	TS18	03/01/21	
		CMOS 0.18u & 0.16u, PM, PM_SOI		
PH18MA B4601	NPB - Fab 3	SiPho 0.18um	03/02/21	07/23/21
SB*/CA/13* B4602	NPB - Fab 3	SiGe BiCMOS/RF CMOS 0.13um	03/09/21	11/15/21
<i>Please contact your sales representative for information on fast track processing.</i>				
SB*18 B4603	NPB - Fab 3	SiGe BiCMOS 0.18um	03/23/21	09/28/21
<i>Please contact your sales representative for information on fast track processing.</i>				
CA18 B4604	NPB - Fab 3	RFCMOS 0.18um	04/06/21	09/14/21
<i>Please contact your sales representative for information on fast track processing.</i>				
17th MPW Uozu, Japan	TPSCo - Fab 7	CMOS, PM & RFCMOS	04/12/21	
		65nm : TPS65SLA/SLC, TPS65MA/PMB/MSA/MSB		
CS18* B4605	MH - Fab 2	CMOS-SOI 0.18um	04/27/21	
		includes CS18QT9		

2020 / 2021 Tower Semiconductor MPW Schedule

	Fab		Tape-In	Ship Date
16th MPW Uozu, Japan	TPSCo - Fab 7	RFSOI 65nm: TPS90RSA/RSB, TPS65RSA/RSB	04/30/21	
SB*18 B4606	NPB - Fab 3	SiGe BiCMOS 0.18um	05/11/21	11/16/21
<i>Please contact your sales representative for information on fast track processing.</i>				
SH221T18MAY	MH - Fab 2	CIS 0.18um Image Sensor CMOS+ 0.16um, 0.18um RF, RFID, PM	05/17/21	05/24/21
PH18MA B4607	NPB - Fab 3	SiPho 0.18um	05/25/21	10/08/21
17th MPW Tonami, Japan	TPSCo - Fab 5	TS18 CMOS 0.18u & 0.16u, PM, PM_SOI	06/28/21	
SB*18 B4608	NPB - Fab 3	SiGe BiCMOS 0.18um	07/20/21	01/25/22
<i>Please contact your sales representative for information on fast track processing.</i>				
PH18MA B4609	NPB - Fab 3	SiPho 0.18um	08/03/21	12/17/21
SH321T18AUG	MH - Fab 2	CIS 0.18um Image Sensor CMOS+ 0.16um, 0.18um RF, RFID, PM	08/09/21	08/16/21
CS18* B4610	MH - Fab 2	CMOS-SOI 0.18um includes CS18QT9	08/24/21	
18th MPW Tonami, Japan	TPSCo - Fab 5	TS18 CMOS 0.18u & 0.16u, PM, PM_SOI	09/06/21	
SB*18 B4611	NPB - Fab 3	SiGe BiCMOS 0.18um	09/14/21	03/22/22
<i>Please contact your sales representative for information on fast track processing.</i>				
18th MPW Uozu, Japan	TPSCo - Fab 7	RFSOI 65nm : TPS90RSA/RSB, TPS65RSA	09/27/21	

2020 / 2021 Tower Semiconductor MPW Schedule

	Fab		Tape-In	Ship Date
SB*/CA/13* B4612	NPB - Fab 3	SiGe BiCMOS/RF CMOS 0.13um	09/28/21	05/25/22
<i>Please contact your sales representative for information on fast track processing.</i>				
CA18 B4613	NPB - Fab 3	RFCMOS 0.18um	10/12/21	03/22/22
<i>Please contact your sales representative for information on fast track processing.</i>				
19th MPW Uozu, Japan	TPSCo - Fab 7	CMOS, PM & RFCMOS 65nm : TPS65SLA/SLC, TPS65MA/PMB/MSA/MSB	10/25/21	
SH421T18NOV	MH - Fab 2	CIS 0.18um Image Sensor CMOS+ 0.16um, 0.18um RF, RFID, PM	11/15/21 11/22/21	
SB*18 B4614	NPB - Fab 3	SiGe BiCMOS 0.18um	10/26/21	05/03/22
<i>Please contact your sales representative for information on fast track processing.</i>				
PH18MA B4615	NPB - Fab 3	SiPho 0.18um	11/09/21	03/25/22
19th MPW Tonami, Japan	TPSCo - Fab 5	TS18 CMOS 0.18u & 0.16u, PM, PM_SOI	11/29/21	

Notes :

"Shuttles" (SH\*) are run at Fab 2

\* 0.13u MH - fab 2 Shuttle / MPW slots will be considered per needs

Please contact your customer account manager for additional information.

Fab2 -- Tower Semiconductor 200mm wafer fabrication facility at Migdal Ha'emek, Israel

Fab3 -- Tower Semiconductor 200mm wafer fabrication facility at Newport Beach, CA

Fab5 -- Tower Semiconductor 200mm wafer fabrication facility at Tonami, Japan

Fab7 -- Tower Semiconductor 300mm wafer fabrication facility at Uozu, Japan